COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/02/2004

ESTIMATE SUMMARY 14:06:57
CONTID: C14817 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14817-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.5 DAYS TIME ALLOW: 153 WORK DAYS
I-25 Median Safety Rail Proj. PERCENT TIME: 53.27 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: IM 0253-188
I-25 Median Safety Rail Proj.
NAME OF ROAD: 025A
PROJECT COUNTIES: WELD, REGION 4 LARIMER
BROOMFIELD, REGION 4
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 11/24/2004 DATE TIME STARTED 05/30/2004
2720 E. Las Vegas St. DATE LET 04/22/2004 DATE WORK BEGAN
Suite 200 DATE AWARDED 05/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 05/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,578,208.19 PARTICIPATING $ 11,400.00 $ 0.00
AWARD PROJECT AMT: $  3,271,336.16 NON-PARTICIPATING 1,950,336.61 238,244.03
PERCENT COMPLETE: 54.82% TOTAL EARNINGS 1,961,736.61 238,244.03
FUNDS AVAILABLE: $ 1,616,471.58 STOCKPILED MATERIALS 914,165.32 -10,160.00
GROSS EARNINGS 2,875,901.93 228,084.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,294.36 -3,394.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,848,607.57 224,689.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,848,607.57 224,689.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 224,689.89
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CONTID: c14817 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14817-BID ESTIMATE RUN 12/02/2004
PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 603-10180 *18 INCH CORRUGATED STEEL PIPE 420.000 110.000
LF 0.000 0.00
60.50000 110.000 6,655.00
0065 603-10240 *24 INCH CORRUGATED STEEL PIPE 50.000 30.000
LF 0.000 0.00
77.00000 30.000 2,310.00
0070 603-30018 *18 INCH STEEL END SECTION 14.000 6.000
EACH 0.000 0.00
522.50000 6.000 3,135.00
0075 603-30024 *24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
645.00000 2.000 1,290.00
0080 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,225.000 0.000
LF 1,015.000 12,789.00
12.60000 1,015.000 12,789.00
0081 900-00007 ADDED ITEM (EACH)/ GUARDRAIL CABLE POST CMO#2 993.000 0.000
EACH 993.000 106,757.43
107.51000 993.000 106,757.43
0082 900-00007 ADDED ITEM (EACH)/ DRILLED POST HOLES CMO#2 600.000 0.000
EACH 600.000 11,820.00
19.70000 600.000 11,820.00
0085 606-00701 GUARDRAIL (CABLE) 16,370.000 15,420.000
LF 0.000 0.00
12.63000 15,420.000 194,754.60
0090 606-01410 END ANCHORAGE (CABLE) 2.000 2.000
EACH 0.000 0.00
3,260.00000 2.000 6,520.00
0095 606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,750.00000 0.000 0.00
0100 606-02005 END ANCHORAGE (FLARED) 3.000 0.000
EACH 2.000 2,500.00
1,250.00000 2.000 2,500.00
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PCN: 14817-BID ESTIMATE RUN 12/02/2004
PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 606-20000 WIRE ROPE SAFETY FENCE 191,151.000 92,873.000
LF 0.000 0.00
13.31000 92,873.000 1,236,139.63
0105 MATERIAL ALLOWANCE WIRE ROPE SAFETY FENCE 0.000
LF 0.000 0.00
8.94000 0.000 0.00
0105 MATERIAL ALLOWANCE WIRE ROPE SAFETY FENCE 98,278.000
LF 0.000 0.00
8.94000 98,278.000 878,605.32
0106 900-00012 ADDED ITEM (FOOT)/ RESET CABLE GUARDRAIL CMO#3 6,060.000 0.000
LF 6,060.000 73,689.60
12.16000 6,060.000 73,689.60
0110 606-21000 WIRE ROPE END ANCHORAGE 110.000 74.000
EACH 8.000 15,600.00
1,950.00000 82.000 159,900.00
0110 MATERIAL ALLOWANCE WIRE ROPE END ANCHORAGE 0.000
LF 0.000 0.00
1,270.00000 0.000 0.00
0110 MATERIAL ALLOWANCE WIRE ROPE END ANCHORAGE 36.000
EACH -8.000 -10,160.00
1,270.00000 28.000 35,560.00
0111 900-00007 ADDED ITEM (EACH)/ REMOVE END ANCHOR CMO#3 2.000 0.000
EACH 2.000 1,640.00
820.00000 2.000 1,640.00
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
57,500.00000 1.000 57,500.00
0120 630-00000  *FLAGGING 300.000 54.000
HOUR 0.000 0.00
22.00000 54.000 1,188.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 44.000
DAY 8.000 352.00
44.00000 52.000 2,288.00
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PCN: 14817-BID ESTIMATE RUN 12/02/2004
PROJECT: IM 0253-188 ESTIMATE NO: 0006 14:06:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 65.000
DAY 17.000 7,012.50
412.50000 82.000 33,825.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500
EACH 0.000 0.00
82.50000 14.500 1,196.25
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 33.000 16.500
EACH 0.000 0.00
82.50000 16.500 1,361.25
0145 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
880.00000 1.500 1,320.00
0150 630-80380 *TRAFFIC CONE 800.000 340.000
EACH 0.000 0.00
6.50000 340.000 2,210.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0180 700-70380 F/A EROSION CONTROL 2,000.000 0.000

FA 0.000 0.00

1.00000 0.000 0.00

CAT 0200
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0185 620-00011 FIELD LABORATORY (CLASS 1)
0190 620-00020 SANITARY FACILITY
CAT 0400
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